Oversight site Name/Location Pohatcong OU-3 New Jersey
Summary
Oversight Personnel Role Agency Hours Onsite Date/Weather
Conrad Bonney 1400 - 2200 12/17/19, 30F

Field Oversight USACE - NWK

Main PRP Personnel Onsite Site Name/Address Brief SOW
Nita Shinn, Ramboll Drilling of 12-5 continued
Mike Eddings, Ramboll 191 New Jersey 31

Lee Mcllvaine, Ramboll Washington, NJ

Jay Shipley, Ramboll
GSE

TRS

Rio Tinto

Work Observed/Completed By PRP:

Safety meeting was held at 1410. Ramboll expected the arrival of the second rig by the end of the day.

When | arrived there were some welders remaining to weld barriers for GSE to use while they drilled as a
safety measure.

The previous night's work had GSE down to about 54' with the 4" casing. They began drilling with 6"
casing at 1515. At 1520 they began using the devi-aligner to ensure the proper inclination. They then
went on and continued drilling. At 1530 they were down 10' and again used the devi-aligner to ensure
that the inclination was correct. At 1610 they had reached the depth of the 4" casing with the 6" and
went back to the 4".

At 1640 the crew recovered their first soil with the 4". Ramboll stood by with PID to ensure there were
no VOCs present. At 1700 they again recovered soil and began advancing the 6". At 1730 they were back
to advancing the 4" and continued this 4"-6" rotation until breaking at 1900 when they were down to
95'.

At 1945 they began drilling again and encountered larger cobbles at 2015. By 2145, shortly before | left,
GSE had reached 120"

After | had left the crew finished drilling 12-5 to depth so that the welding crew could work during the
day.
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